

oved For Release 2002/11/08 - CIA-RDP84-00780R0001002
DATE
9 Apr 63

TO:		
Colonel White		
ROOM NO.	BUILDING	
REMARKS:		
Recommend your signature.		
JHP/f		
FROM:		
ROOM NO.	BUILDING	EXTENSION

STATINTL 13 May 1963.

Miriam

[redacted]

The attached memo was forwarded by this office to the Comptroller on 9 April. Mr. Bross "approved" (although he scratched the approval line) on 25 April. All carbon copies of memo were misplaced in the Comptroller's office; Logistics however received the Original back. After checking with Logistics and Mr. Bross' secretary Friday and today, I received the above information. Mr. Bross' secretary said she thinks Colonel White was advised of the approval.

Miriam

Mr. Layt & I both are pretty certain that this was approved & D/S notified. You might check with [redacted] next week to make sure his knowledge of the case is up to date.

STATINTL

DD/S 63-2371

CONFIDENTIAL

Bldg + Cr 3-2

MEMORANDUM FOR: Deputy Director (Support)

SUBJECT : Approval of Additional Work

25X1

[REDACTED]

1. This memorandum contains a recommendation submitted for Deputy Director (Support) approval. Such recommendation is contained in paragraph 4.

25X1

2. As [REDACTED] "shakes down" several additional items have appeared that require correction. These items have been the subject of discussions between representatives of the Real Estate and Construction Division, NPIC, PBS and the A&E involved in the construction of the building.

3. The enclosed memorandum from NPIC outlines the desired work and furnishes a cost estimate of \$32,500 for accomplishment. This office concurs in the requirement for this work and proposes the use of a portion of the remaining construction funds. The PBS current estimate of unobligated construction funds remaining is \$500,000.

4. It is recommended that the use of \$32,500 from [REDACTED] construction funds be approved for this work.

25X

[REDACTED]

JAMES A. GARRISON
Director of Logistics

ILLEGIBLE

Enclosure

Memo to C/RECD from NPIC

The recommendation contained in paragraph 4 is approved:

5 JUN 1963

Date

/s/

L. K. White
Deputy Director
(Support)

CONFIDENTIAL

Distribution:

Original - OL/RECD

② - DD/S Chrono. Subject

1 - OL Files (official)

1 - NPIC

1 - D/L chrono (w/held)

1 - OL/LSD


25X1

OL/RECD [redacted] mew
(29 May 1963)

704 1 6 50 31.23
C-2012

STATINTL

Approved For Release 2002/11/08 : CIA-RDP84-00780R000100200005-6



Approved For Release 2002/11/08 : CIA-RDP84-00780R000100200005-6

14 March 1963

MEMORANDUM FOR: Chief, Real Estate & Construction Division,
Office of Logistics

ATTENTION: [REDACTED]

SUBJECT: Alteration Package for [REDACTED]

1. As agreed at a meeting held 1 March 1963 in the office of the Executive Director, NPIC, and attended by Messrs. [REDACTED] of the Office of Logistics and Messrs. [REDACTED] of NPIC, it is requested that the Office of Logistics request from the Comptroller authority to finance with funds remaining from the [REDACTED] construction allotment an alteration program for the building estimated at \$116,000.00.

2. This particular alteration package consists of valid changes which were postponed until after building occupancy so that the 1 January occupancy date could be met. In brief, about \$57,000.00 represents partition changes and additions which should probably be handled by contract with the Virginia Metal Products Company, manufacturer of the partitioning used throughout the building. Another \$22,000.00 represents an estimate to cover electrical, carpentry, metal work, and miscellany which will have to be done by GSA as a result of the partition work. A third portion of the package includes electrical, carpentry, and painting work in the amount of \$11,000.00 to be done by GSA. This work is not related to the partitioning requirements. The fourth and final element to the package is a sum estimated at \$25,000.00 to cover the purchase of 1,000 linear feet of VMP floor-to-ceiling partition panels which will be stockpiled against future additions and changes in office arrangement within the building.

3. Inasmuch as the need for these changes is current and growing more urgent, it would be appreciated if your decision could be made known as soon as possible. Upon receipt of an

CIA INTERNAL USE ONLY

SUBJECT: Alteration Package for

STATINTL

affirmative reply, NPIC will execute whatever paperwork is required to start implementation.

Assistant for Administration, NPIC

STATINTL